
NWS CHANGE FORM
PART A

1. DATE SUBMITTED

12/27/99   2/2/00

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part C
(implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS Change Management
at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE    

     TDL
  

3. SUBMITTING AUTHORITY
Name:   Ward Seguin
Routing Code: W/APO1

4. COGNIZANT TECHNICAL INDIVIDUAL
Name: Mathew Peroutka
Routing Code: W/OSD25
Phone: 301-713-1768 x144

5. ORIGINATOR TRACKING NUMBER

   4.2.IPAddr
   RC_APO22

6. SYSTEMS AFFECTED BY CHANGE        
                                                                 DATA PRODUCTS  (Complete Data Products Supplement)
                                                         
          ASOS              x    AWIPS                 CRS                 NEXRAD                OTHER (specify) _________

7. WSH  TRACKING NUMBER

NWS 540
2/3/00

8. TITLE OF CHANGE 
    Assign an  AWIPS IP Address to support release 5.x alpha release testing of Interactive Forecast preparation System (IFPS)

9. TYPE OF CHANGE          
                                     
          HARDWARE               X  SOFTWARE                   DOCUMENTATION ONLY  
                                             

10. SITES AFFECTED (Attach Part B, Page 2, if needed)

WFO Grand Rapids, Michigan (GRR) (see Attach A1A for
details)

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

      Planned enhancements to IFPS require testing of alpha release code in a field environment before they are released into the AWIPS CM
      baseline.  

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

      Assign an AWIPS IP address to run alpha release software onto 755 host attached to AWIPS LAN.

13. ALTERNATE SOLUTIONS

     N/A

14. REQUIRED
CHANGE DATE

 January 18, 2000 
     

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
     
 Host must be connected to AWIPS LAN and tested before beginning training.  Staff training is scheduled for the week of January
24, 2000.

CCB/PMC/CMB DECISION
16. DECISION AUTHORITY LEVEL

  

       
              CCB LEVEL ONLY             PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION

              APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING NUMBER

   4.2.IPAddr

All RC/ECP submissions must also address the following information.  Indicate if any areas are unknown or do not
apply.  State why information is unknown and when it will be available.  Attach extra pages if necessary,
referencing each applicable subject.

2. WSH  TRACKING NUMBER

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative
time, and software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL COST
                  
 $0

5. DEVELOPMENT COSTS (Estimate development costs)

 This cost is associated with Release 5.0 development   
     

KMOD ______
BASE

AMOUNT
$0

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  
    N/A 

BASE AMOUNT
 $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs)
   N/A

KMOD ______
BASE

AMOUNT
$0

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
    N/A  
     

AMOUNT
 $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  
    N/A
 

KMOD ______
BASE

AMOUNT
$0

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits)
    N/A

KMOD ______ AMOUNT
$0

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)

N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing,  etc.)

N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE

N/A

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A     
     

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)  
 N/A    
     

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers.   Attach Part B, Page 2, if needed.)
N/A

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
N/A

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
N/A

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

TDL engineers and site personnel will handle the connections under previous RC.  The SST will assign the IP address.
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

   4.2.IPAddr

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to be replaced
and specify any changes in related documentation.  (Submitters should complete this information, if known.  WSH will assist.)

2. WSH  TRACKING NUMBER

3. ITEM NAME,
CIRCUIT TYPE,
SOFTWARE VERSION,
OR SITE LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
NUMBER OR NEW
CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. PART NUMBER OR B. SERIAL NUMBER(S) OR A. IDENTIFIER B. A. B. REV

N/A
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NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING NUMBER
    
4.2.IPAddr

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change
requirement or the necessary implementation actions. 

2. WSH  TRACKING NUMBER

NWS 540

3. CCB COST EVALUATION

     NWS COST $            FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $
                                                                                                        (SPECIFY)_______________       
                      
4. IMPLEMENTATION DOCUMENTS REQUIRED

             
          Engineering Modification Note                            Software Release Notes                                 Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.
5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED

COMPLETION
DATE

7. RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION 

SST assigns the IP address and inform the TDL engineers

     

18 Jan 2000 Thigpen/SST,
W/APO3
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